COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 30/ 2015

ESTI MATE SUMVARY 09: 49: 35
CONTI D C20515 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20515- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI VE ALLOW 55 WORK DAYS
REG ON 1 - 5 STRUCTURES | N WEST DENVER METRO PERCENT TI ME: 36.36 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO. NHPP R100- 231
REG ON 1 WEST G RDER CLEANQUT
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 12/ 25/ 2015 DATE TI ME STARTED 11/18/2015
275 E 64th AVENUE DATE LET 07/ 23/ 2015 DATE WORK BEGAN  11/18/2015
DATE AWARDED 08/ 03/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 20/ 2015 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 11/18/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,002, 130.00 PARTI Cl PATI NG $ 402, 197. 30 $ 298, 840. 55
AWARD PROJECT AM: $ 957, 430. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 40. 13% TOTAL EARNI NGS 402, 197. 30 298, 840. 55
FUNDS AVAI LABLE: $ 599, 932. 70 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 402, 197. 30 298, 840. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 996. 72 -8,341.52
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 391, 200. 58 290, 499. 03
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 391, 200. 58 290, 499. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 290, 499. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20515 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20515-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: NHPP R100- 231 ESTI MATE NO 0002 09: 49: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 40. 000 200. 00
5. 00000 40. 000 200. 00
0010 208-00035  *Aggregate Bag 80. 000 0. 000
LF 21.000 153. 30
7.30000 21.000 153. 30
0015 208- 00205 Erosi on Control Supervisor 55. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0020 240- 00000 *WIdlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0025 250- 00050 *Moni toring Techni ci an 440. 000 0. 000
HOUR 111. 000 8, 880. 00
80. 00000 111. 000 8, 880. 00
0030 250-00110 *Heal th and Safety O ficer 100. 000 0. 000
HOUR 7.000 770. 00
110. 00000 7.000 770. 00
0035 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 20, 790. 00
59, 400. 00000 0. 600 35, 640. 00
0040 626- 01000 Public Information Services 1. 000 0.110
LS 0. 250 1, 250. 00
5, 000. 00000 0. 360 1, 800. 00
0045 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0050 630- 00007 *Traffic Control Inspection 30. 000 2. 000
DAY 8. 000 3, 040. 00
380. 00000 10. 000 3, 800. 00
0055 630-00012 *Traffic Control Managenent 55. 000 6. 000
DAY 17. 000 15, 300. 00

900. 00000 23.000 20, 700. 00



CONTI D C20515 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20515-BI D ESTI MATE RUN 12/ 30/ 2015
PRQJECT: NHPP R100- 231 ESTI MATE NO 0002 09: 49: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630- 00015 Uniforned Traffic Control Coordination 10. 000 1. 000
HOUR 0. 000 0. 00
170. 00000 1. 000 170. 00
0065 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 3. 000
EACH 3. 000 600. 00
200. 00000 6. 000 1, 200. 00
0070 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 1. 500
EACH 1. 500 78. 00
52. 00000 3. 000 156. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0080 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 12. 000
EACH 5. 500 341. 00
62. 00000 17. 500 1, 085. 00
0085 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0090 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0095 630- 80350 *Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00
11. 25000 0. 000 0. 00
0100 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 500 3, 850. 00
7, 700. 00000 1. 500 11, 550. 00
0105 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0110 630-80360  *Drum Channel i zi ng Device 150. 000 35. 000
EACH 5. 000 56. 25

11. 25000 40. 000 450. 00



CONTI D C20515 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20515-BI D ESTI MATE RUN 12/ 30/ 2015
PRQIECT: NHPP R100- 231 ESTI MATE NO 0002 09: 49: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 630-80380 *Traffic Cone 500. 000 0. 000
EACH 0. 000 0. 00
5. 65000 0. 000 0. 00
0120 630-85041 *Mobi | e Attenuator 55. 000 9. 000
DAY 20. 000 10, 400. 00
520. 00000 29. 000 15, 080. 00
0125 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 308, 127.00 $ 65, 708. 55 $ 101, 634. 30
CAT NOO300 E-16-JZ
0155 202- 04041 *C ean Box G rder (Forms and Debris) 59, 630. 000 0. 000
SF 6, 590. 000 26, 360. 00
4. 00000 6, 590. 000 26, 360. 00
CAT 0300 CURRENT AMI  $ 238,520.00 $ 26, 360. 00 $ 26, 360. 00
CAT NOO301 E-16-JY
0160 202- 04041 Cl ean Box G rder (Forns and Debris) 15, 624. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 210- 00500 *Rebuild Portions of Present Structure 6. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 75, 096.00 $ 0.00 % 0. 00



CONTI D C20515 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20515-BI D ESTI MATE RUN 12/ 30/ 2015
PRQIECT: NHPP R100- 231 ESTI MATE NO 0002 09: 49: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 E-16-JV
0170 202- 04041 C ean Box G rder (Forns and Debris) 21, 771.000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0175 210- 00500 *Rebui | d Portions of Present Structure 5. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0180 509-00010 *Structural Steel (Special) 86. 000 0. 000
LB 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 106, 184. 00 $ 0.00% 0. 00
CAT NOO303 F-16-AS
0185 202- 04041 O ean Box Grder (Forns and Debris) 33, 378. 000 16, 689. 000
SF 16, 689. 000 66, 756. 00
4. 00000 33, 378. 000 133, 512. 00
CAT 0303 CURRENT AMI  $ 133,512.00 $ 66, 756. 00 $ 133, 512. 00
CAT NOO304 F-16-AT
0190 202- 04041 Cl ean Box G rder (Forns and Debris) 35, 004. 000 0. 000
SF 35, 004. 000 140, 016. 00
4. 00000 35, 004. 000 140, 016. 00
CAT 0304 CURRENT AMI $ 140, 016. 00 $ 140,016.00 $ 140, 016. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
675. 00000 1. 000 675. 00
CAT 0400 CURRENT AMI $ 675.00 $ 0.00% 675. 00
PRQIECT TOTAL CURRENT AMI $ 1,002,130.00$ 298, 840.55 $ 402, 197. 30



